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Abstract 

 

  The source selection process for choosing a contractor does not incorporate a 

standardized objective decision analysis tool; therefore, the process is extremely 

subjective and provides little guidance to distinguish between highly competitive 

contractors.  The Air Force Simplified Acquisition of Base Engineer Requirements 

(SABER) program selects contractors through a Low Price Technically Acceptable 

(LPTA) source selection process and encounters the same problem of not being able to 

objectively distinguish between the competing contractors.  The LPTA process rank 

orders the contractors based on price and evaluates the bidders in order until an 

“exceptional” contractor is discovered.   However, the SABER source selection 

committee members wish to evaluate all contractors using all decision criteria with the 

ability to objectively compare all contractors to one another. 

  Since there are several factors and guidelines to consider when awarding a 

SABER contract, a value focused thinking approach was used to create a structured 

decision making model that takes into account all values along with their desired 

weighting as specified by members of a SABER source selection team.  The model was 

then used to evaluate seven contractors who recently competed for a SABER contract and 

perform deterministic and sensitivity analysis on the recommended decision outcome.  

The results of this research illustrate the valuable insight and practicality of applying a 

quantitative, objective, consistent, and defendable tool for SABER source selections.  

The value gained from this model will potentially aid the SABER source selection 

process, as well as other government and private/public source selections. 
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A DECISION ANALYSIS TOOL FOR THE 
 

SOURCE SELECTION PROCESS 
 

 
 

Chapter I.  Introduction 
 
 
 

The source selection process is an extremely detailed and time consuming course of 

action utilized to select the best offeror responding to a specific solicitation.  This 

process, applied by both private and public sector organizations, consists of several 

regulations and evaluating processes.  However, it does not incorporate any techniques 

for objective decision analysis.  To focus the application of this thesis, an in-depth 

research effort on the process of an Air Force Simplified Acquisition of Base Engineer 

Requirements (SABER) contractor source selection will be accomplished.  Although an 

Air Force SABER source selection will be the subject focus, the problems addressed and 

methodology applied seem relevant to all private and public sector source selection 

processes. 

     

1.1  Background 
 

Air Force guidance states that a SABER contract provides a streamlined means to 

complete construction projects estimated at less than $750,000.  In fact, the guidance 

states that its main purpose is to expedite the award of civil engineer (CE) requirements 

for projects typically ranging from $50,000 to $500,000.  As such, a SABER contract 

means a fixed-price, indefinite-delivery/indefinite-quantity (ID/IQ) contract 

(IG5336.9201, 2005).  Typical ID/IQ construction contracts are for single trades, 
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meaning they only operate in the realm of one type of construction (i.e., pavement, 

roofing, or painting).  ID/IQ contracts are awarded with the understanding that a large 

quantity of separate projects will be accomplished over a period of time (usually over 4 to 

5 years); however, it is not certain when each individual project will occur.  Therefore, 

the contract is issued using a general specification guide, pricing guide, and Request for 

Proposal (RFP) to fully encompass several years of potential construction work.   

A SABER contract makes it quick and efficient to issue projects throughout the term 

of the contract.  As with most ID/IQ contracts, a SABER contract usually consists of a 

“base year with four optional years for a total contract duration of five years” (Henry and 

Brothers, 2001).  However, unlike a typical ID/IQ contract, SABER is unique because it 

is a multi-trade contract and is intended for small scale construction.  Therefore, this 

contracting mechanism is best suited for non-complex, minor construction, and 

maintenance and repair projects that require minimum design; it is not an appropriate for 

Architect-Engineering (A-E) services (IG5336.9201, 2005). 

The main components of a SABER contract include detailed specifications, Unit 

Pricing Guides (UPG), and coefficients.  The specifications used in a SABER contract 

are prepared by the base civil engineer (BCE) and include the master specifications, 

which describe the overall scope of the contract, and the technical specifications, which 

define specific construction standards for tasks ordered under the contract.  After 

developing the specifications, the BCE selects a Unit Price Guide (UPG).  UPGs are 

commercial pricing tools, such as computer cost databases and libraries of hard copy 

books, that list tasks by unit of measure and unit price (IG5336.9201, 2005).  Examples 

of commercially available UPGs are WinEstimator Inc., Timberline Software, and R.S. 
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MEANS, Inc. (IG5336.9201, 2005).  Typically, SABER contracts utilize R.S. MEANS.  

Prices are general in that differing pricing rates for different parts of the country are not 

accounted for; therefore, UPGs must undergo localization – tailoring the prices to the 

specific city or general location in which the UPG will be utilized.  The final element in 

the pricing of a SABER contract is the coefficients.  Coefficients are factors multiplied 

against the localized unit prices in the UPG to calculate the finalized individual task order 

(TO) price (IG5336.9201, 2005).  These coefficients, proposed by contractors in their 

bidding documents, are intended to represent the contractor’s costs for overhead, profit, 

minimum design costs, general and administrative expenses, bond premiums, and gross 

receipt taxes (IG5336.9201, 2005). 

Two main advantages gained by implementing a successful SABER program 

include:  1) Improved customer service and responsiveness and 2) Incentives for the 

contractor to work to a high standard, and complete projects in a timely manner in order 

to receive TOs for future projects (IG5336.9201, 2005).  Other advantages include 

(AFPAM 32-1005, 1999)  

1) Enhanced ability to accomplish backlogged work orders and commander-

generated requirements – an easy way to quickly accommodate hot projects;  

2) Potential for greatly improved working relationships and synergy between 

Base Civil Engineer (BCE), contracting, and the contractor;  

3) Addition of resources to the BCE – a SABER contractor is unaffected by 

deployments, training, or inspections; and  
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4) Added fiscal flexibility – other units are more willing to fund project that are 

quickly responded to and completed in a timely manner with high quality 

performance. 

The selection of a SABER contractor is conducted using an Air Force Source 

Selection process.  A source selection committee, usually consisting of a Contracting 

Officer (CO) and CE personnel, is formed to evaluate and award the contract “based on 

the contractor that has the best capability, capacity, and coefficient mix, as determined by 

the contractor selection criteria” (Henry and Brothers, 2001).  The Source Selection 

Authority (SSA), often the CO, will make the final award decision and has wide latitude 

and discretion in how to run a source selection.  The contractor selection criteria are 

specified in the RFP.   

The contractor’s subsequent proposal will usually consist of two volumes – a cost 

volume and a technical volume.  The cost volume will be evaluated by the cost analyst, 

usually the CO, and the technical volume will be evaluated by the technical analysts, the 

CE personnel committed to the source selection team.  The justification for conducting 

the evaluation in two separate entities is so the technical analysts are not unduly 

influenced by the costs presented by the contractors. 

 

1.2  Problem Background 

Although mandatory procedures exist governing the overall source selection process, 

SABER contractors are usually selected under the Lowest Price Technically Acceptable 

(LPTA) Source Selection Process.  An LPTA source selection rank orders the contractors 

by price (lowest to highest).  Beginning with the contractor with the lowest price, their 
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past performance is evaluated.  The first contractor with an exceptional past performance 

rating is awarded the contract.   Under this selection technique, only the lowest bidding 

contractors are evaluated; in fact, it is possible that only one contractor is actually 

evaluated.   

According to Federal Acquisition Regulation (FAR) 15.101-2 (b)(1), solicitations 

shall specify that award will be made on the basis of the lowest evaluated price of 

proposals meeting or exceeding the acceptability standards for non-cost factors.  

Furthermore, if past performance is to be included as an evaluation factor (as is the case 

for SABER source selections), it shall be evaluated in accordance with FAR 15.305.  

This is critical since FAR 15.305 (2005) defines proposal evaluation as “an assessment of 

the proposal and the offeror’s ability to perform the prospective contract successfully.”  

Under this guidance, an agency is required to evaluate competitive proposals and assess 

their relative qualities based solely on the factors and subfactors specified in the 

solicitation.  A source selection committee may get the impression that they will be able 

to evaluate all the offerors according to this guidance; however, that is not how an LPTA 

source selection is conducted as previously discussed. 

The format for SABER RFPs is standard across the Air Force except for base-

specific information.  The SABER RFP states, “For those proposals determined to be 

acceptable, a tradeoff between price and past performance will be conducted with past 

performance being significantly more important than price” (Section M, Paragraph 2.0).  

From this information, if past performance and price were weighted factors and all 

possible weighting scenarios were considered, past performance would assume at least 

51% of the decision since it is supposed to be significantly more important than price.  
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The significance of this information will become more evident within the following 

chapters of this thesis.  The SABER RFP also states, “If the lowest priced acceptable 

offer received a performance confidence assessment rating of ‘exceptional/high 

confidence’, that offer represents the best value for the Government.  Award shall be 

made to that offeror without further consideration of any other offerors” (Section M, 

Subsection B, Paragraph B).  This reiterates the process of an LPTA source selection and 

describes how only the lowest priced contractors will be evaluated. 

The intent of the government is to select a SABER contractor that represents the best 

value; however, the current source selection process focuses on the lowest bidding 

contractors.  The selection committee does not get to evaluate all the offerors, and the 

pricing influence on the decision is supposed to be outweighed by the past performance 

influence.  However, there is no way of ensuring a weighting value of 51% or greater for 

past performance will hold constant throughout the source selection.  Additionally, the 

technical evaluations are obtained from past performance reviews and simply recorded on 

a single evaluation sheet per contractor (overall process explained in Chapter 2).  This 

method of consolidating all factors considered in determining a qualified SABER 

contractor does not allow for proper identification and analysis of how each factor 

potentially influences the ratings of each contractor.  The technical analysts are not able 

to properly compare contractors to one another based on the factors used for the 

evaluation, nor are they able to objectively differentiate between the ratings assigned to 

the contractors utilizing the current source selection method.   
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1.3  Problem Statement 

When competing contractors have similar qualities based on price and past 

performance, it is difficult to determine which contractor represents the true best value to 

the Air Force.  In many source selection cases, multiple competing contractors are highly 

qualified, have impeccable past performance reviews, and meet pricing expectations.  In 

a LPTA Source Selection, the lowest bidder (with an exceptional rating) will win the 

contract award but may not be the best contractor.  Evidence that low-priced, technically 

acceptable contractors may not be in the best interests of the Air Force was noted by 

Heaps (2001):  

Recently, the Assistant Secretary of the Air Force for Acquisition’s Operational 
Contracting Division (SAF/AQCO) identified a number of installations that are 
having problems with its SABER contractors.  Some contractors have gone out 
of business and defaulted on their contracts.  Other contractors have not lived up 
to the performance standards identified in the SABER contract.  In these 
situations, the Government has decided not to exercise the next option of the 
existing SABER contract. 

 
Unsuccessful SABER contractors are an immense waste of time and money.  To select a 

successful contractor, source selection teams need to have a firm understanding of the 

attributes and criteria, beyond price and past performance, impacting their decision.  

Furthermore, decision makers must have the latitude to be able to analyze how the 

contractors compare against each another.   

The decision process for source selection teams typically does not include a 

definitive proposal evaluation tool capable of converting qualitative judgmental criteria 

beyond price and past performance into measurable quantitative data which can be easily 

interpreted.  There is a need for a tool that can provide objective, accurate, adaptable, 

defendable, and quantifiable analysis.  Also, the tool needs to have the capability to easily 
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delineate between competing contractors.  Therefore, the motivating factor of this thesis 

is to develop a decision analysis tool that can be incorporated into the SABER source 

selection process to illustrate the importance of fully identifying all criteria and 

evaluating all the alternatives through a systematic and objective model. 

 

1.4  Research Question 

Because SABER source selections are primarily based on price and past 

performance, other criteria and underlying measures vital to the decision process may be 

neglected or not fully understood by the decision makers.  When a difficult contractor 

selection is made, the decision makers may not be comfortable or confident when having 

to explain and document the final outcome, especially when all the offerors may not have 

been evaluated.  Therefore, this research is focused on the following multi-faceted 

question:  What are all the criteria, values, and measures determined essential by the 

decision makers to effectively select the best contractor and why is it essential to evaluate 

all the alternatives? 

 

1.5  Investigative Questions 

To help facilitate an understanding of how other criteria and underlying measures 

can influence a decision maker, as well as adequately answer the research question, the 

following investigative questions will need to be answered: 

• How well does the current selection process work? 
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• What are the criteria, to include price and past performance, that are deemed 

necessary to evaluate competing contractors and what are the underlying 

measures for these criteria? 

• How are the measures weighted by the decision makers? 

• How well does the model convey the true feelings of the decision makers? 

• How does the model compare to the current selection process? 

For the purpose of this research, several iterations and sensitivity analyses may need to be 

conducted to get the best representative model. 

 

1.6  Methodology 

A Value Focused Thinking (VFT) model will be used in this research to evaluate 

alternatives (SABER contractor proposals) using a value hierarchy and decision makers’ 

weighted values to aid in the decision analysis of a source selection.  A VFT approach 

was used because the values inherent in the decision process are the priority of the entire 

methodology, as opposed to the standard decision process of focusing on the alternatives.  

By switching the attention to values, the decision process now becomes proactive rather 

than reactive.  Keeney (1996) states, “A shift to this way of thinking about decisions can 

significantly improve decision making because values guide not only the creation of 

better alternatives but the identification of better decision situations.”   

This research will be conducted in a two phase process.  The first phase will consist 

of an initial questionnaire presented to a base civil engineering organization that acted as 

members of a SABER source selection committee and have a depth of knowledge on 

SABER contracts.  The questionnaire will attempt to gain further insight into the current 
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source selection process.  The members of the civil engineering organization will also be 

exposed to the VFT methodology and take part in the development of a VFT model to 

select a SABER contractor.  Between the two phases of the research, the model will be 

developed through several iterations. 

The second phase of research will present a final model and the results of analysis 

gained form incorporating empirical data gathered on seven contractors.  The civil 

engineering organization will then complete a final questionnaire to gain insight into the 

usefulness and practicality of the VFT model.  These two phases of research will help 

perform a comprehensive analysis on the current source selection process, the VFT 

process, the model’s performance, and validation and insight into the usefulness of the 

model.    

 

1.7  Assumptions and Limitations of Research 

The assumptions involved with this research effort are that the VFT model will 

provide valid forms of objective analysis to the SABER source selection process.  

Additionally, it is assumed that the model will be able to show the importance of 

evaluating and analyzing all competitive alternatives and will show the flaws that stem 

from only evaluating lowest priced contractors in the selection process.  

This research will utilize CE personnel involved with a SABER contract at one 

particular Air Force base; therefore, further research may have to be performed to 

incorporate this type of model for other locations and decision makers.  The overall 

model will attempt to capture universal factors affecting the selection of a SABER 

contractor; however the weightings applied to the values within the model and value 
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function structures will be dependent upon the decision makers that utilize the model.  

Since empirical coefficient data on the contractors cannot be shared, notional data sets 

may be generated to illustrate the capabilities of the model.  This is the first attempt to 

create a model and simulate a SABER source selection that evaluates all competing 

contractors; therefore, the focus was aimed towards the technical decision makers (CE 

personnel).  Further research may also be performed to incorporate the thoughts and 

impressions of Contracting personnel. 

 

1.8  Document Structure 

There are four remaining chapters in this thesis.  Chapter 2, Literature Review, will 

provide a detailed background of SABER and the SABER source selection process as 

well as a presentation of the existing knowledge base regarding Value Focused Thinking.  

Chapter 3, Methodology, will illustrate the development of the VFT model used to 

evaluate the research objective specified in Chapter 1 as well as explain the validation 

process inherent to VFT.  The chapter will also analyze the results of the questionnaire 

conducted in phase one of the research.  Chapter 4, Data Analysis, will discuss and 

review the results of the analysis conduced on the empirical data sets of the seven 

contractors.  The impact of the analysis on a SABER source selection will also be 

discussed, as will the analysis of the results of the questionnaire conducted in phase two 

of the research.  Chapter 5, Conclusions and Recommendations, will present an overall 

summary of this research effort and present concluding thoughts.  Future research 

avenues and recommendations for implementation of the model will also be presented. 
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Chapter II.  Literature Review 

 
 

This chapter provides a synopsis of recent literature regarding Simplified 

Acquisition of Base Engineer Requirements (SABER) contracts and the current 

procurement process, as well as a detailed discussion of the existing knowledge base 

representing Value Focused Thinking (VFT).  The first part of the chapter focuses on 

multiple aspects of SABER contracting to include the purpose, benefits, and the source 

selection process.  The chapter further discusses problems that arise within the source 

selection process, which is the motivating factor for this thesis research.  The second part 

of the chapter focuses on VFT and explains the ten-step process as proposed by Shoviak 

(2001).  

2.1  Air Force Construction Contracts 

The Air Force has two main avenues that are utilized to execute a majority of 

construction projects.  These are Design Bid Build (DBB) and SABER contracts (Henry 

and Brothers, 2001).  The Air Force is constantly changing and updating its facilities and 

base layouts to keep pace with the operational changes and technological advances of our 

cutting edge military.  Such projects may include renovating buildings for new training 

personnel or equipment, demolishing obsolete structures or equipment, constructing or 

installing state of the art structures or equipment, abating hazardous materials, changing 

building configurations for different mission capabilities, and so on.  Often, time is a 

crucial factor for implementing these small scale construction projects.  The DBB method 

is a very detailed and lengthy process requiring 100% design, drawings, and 

specifications that contain enough detail to describe the construction process without any 
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additional explanations (Henry and Brothers 2001).  This process can also be very costly 

as architecture-engineering (A/E) firms are required, and the design will usually be about 

10% of the total construction cost for a project.  With this level of detail for each project, 

DBB contracts can require 3 to 9 months to complete just the design phase (Henry and 

Brothers 2001); therefore, DBB is not a viable option for the small scale, time-critical 

construction conditions that the Air Force often faces.  These are the conditions where 

SABER proves to be a valuable tool. 

In contrast to DBB contracts, the design requirements for SABER are a 35% 

complete (not 100%) design.  This greatly reduces the amount of time and effort required 

by base level engineering personnel, thereby expediting the project start time.  Once the 

contract is awarded, task orders can be developed, processed, and work started in as 

quickly as 30 days (Furr, 1996).  Not only can a SABER project be completed in an 

extremely timely manner, bypassing much of the contracting administrative work of DBB 

projects, but the SABER contractor can conduct multiple projects simultaneously.  

2.2  SABER Contracts 

Unlike DBB contracts where a separate contract package has to be awarded for 

each project, SABER is awarded as one contract which will include one basic year with 

four option years, making it a potential five-year contract.  During this time, each project 

to be completed by SABER is issued as a task order (TO).  Because there is a unit pricing 

guide (UPG) and specifications that are all encompassing in the original SABER 

contract, the TO packages do not require individual specifications and cost is simply 

based off a unit pricing guide.  The coefficient that the contractor has submitted is then 
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utilized to determine the final price.  Coefficients are factors multiplied against the 

standard unit prices in the UPG to calculate TO prices (IG5336.9201, 2005).  

2.2.1  Purpose of SABER 

As stated in IG5336.9201 (2005), the purpose of the Air Force SABER program is 

to expedite contract award of civil engineer requirements by reducing civil engineer 

design work and acquisition lead-time.  SABER is to be utilized for non-complex, minor 

construction projects, repair work, and other projects that require minimal design.  

SABER can be utilized for larger projects with proper authority approval so long as it is 

in accordance with the Federal Acquisition Regulation (FAR). 

2.2.2  Benefits of SABER 

The benefits of SABER include improved customer service and responsiveness and 

incentives for highly motivated contractors to produce high quality work in a timely 

manner (IG5336.9201, 2005).  Once a SABER contract is awarded, the contractor will be 

designated a location on base.  This ensures that they will be readily accessible for issues 

that may arise on project jobsites.  A SABER contractor will usually have several jobs 

occurring at the same time, so availability is essential.  Air Force bases also have an 

immense demand for completed construction TOs.  The SABER contractor realizes that 

the base can provide a large amount of business and that acquiring future delivery orders 

depends on the quality and timeliness of the projects they complete.  Therefore, the 

contractors are highly motivated to turn out quality work in a timely fashion to ensure 

future business. 
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2.2.3  Source Selection 

In order to award a SABER contract, the Government must implement a 

competitively negotiated source selection process.  This allows the competing contractors 

to have equal opportunity when bidding for the contract, and allows the Government to 

evaluate each offeror’s proposal based on price and other nonprice-related factors.  

“Source selection procedures are designed to (1) maximize competition; (2) minimize the 

complexity of the solicitation, evaluation, and selection process; (3) ensure the impartial 

and comprehensive evaluation of proposals; and (4) ensure selection of the source whose 

proposal is most advantageous and realistic and whose performance is expected to best 

meet stated Government requirements” (Nash et al., 1999). 

2.2.3.1  Background 

The process of determining the SABER contractor is conducted by a source 

selection committee that is directed by a Contracting Officer (CO); the committee is 

comprised of decision makers from the civil engineering organization (usually consisting 

of the SABER Chief, Construction Manager, and other engineers or project managers 

skilled in construction practices).  A SABER Request for Proposal (RFP) states, “Offeror 

shall provide information on no more than ten (10) of the most recent [in the past three 

(3) years] contracts (either Federal, State, municipal, or commercial) considered most 

relevant in demonstrating the offerors ability to perform the proposed effort.” (SABER 

RFP, 2004).  Furthermore, it also states, “Offerors shall provide Attachment #9, Past and 

Present Performance Questionnaire (Appendix A), to those agencies/firms responsible for 

the solicitation and administration of those identified projects.”  These performance 
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The intent in creating the measures was to achieve as many natural, direct scales as 

possible and as few constructed, proxy scales as possible for ease of use and 

understanding.  However, the natural, direct characteristics could not be met due to the 

SABER-specific nature of the measures.  After careful consideration, all measures were 

determined to be categorical in nature.  Therefore, 6 of the measures were constructed, 

direct and 18 were constructed, proxy.  All measures are summarized in Table 6.  The 

decision maker determined the types of scales to be used (categorical) along with upper 

and lower bounds.  Examples of categories and category definitions for the “In-house / 

Subcontract-out” measure and “Cooperative” measure are presented in Tables 7 and 8.  

The definitions for each of the measures are explained in Appendix E. 
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Table 6.  Evaluation Measures Summary 
 
 

First Tier 
Value 

Second Tier 
Value 

Third Tier 
Value 

 
Measure 

 
Lower Bound 

 
Upper Bound 

Price     Coefficient < 1.15 or 1.35 < 1.15 
Primary / 
Subcontractor Neither Prime Only On-Site 

Capabilities In-house / 
Subcontract-out Neither Both 

Rehire No Yes 
Cooperative Not Cooperative Exceptional 

Competency 

Customer 
Satisfaction Contracting Actions 

Against More than 6 0 

Scope  
Multidiscipline  < 3 5 < 

Size $ Amount < 100 K 500 K < Relevancy  
Military Installation 
Experience No Yes 

Met Performance 
Standards Not Met Exceptional 

Submittals in Timely 
Manner 14 Days Late < On Time 

Resolve Delays None  Exceptional 
Completion of 
Punch-list Items None Exceptional 

Past 
Performance 

Timely 
Performance 

 
 
 

Warranty in Timely 
Manner 14 Days Late < On Time 

Labor 
Standards 

      Compliance w/ Laws 
and Regs None Exceptional 

Safety 
Standards 

  Safety Plan None Exceptional 

Contract 
Requirements None Exceptional 

Ability to Reduce 
Problems None Exceptional 

Management 
Effectiveness 

 

On-site Presence None Exceptional 
Quality Control Plan None Exceptional 
Quality 
Workmanship 

None Exceptional 

Materials Used / 
Specified None Exceptional 

Adequate Submittals None Exceptional 

Technical 
Capabilities 

Quality 
Control 

 
 
 

Compliance w/ Regs 
and Code None Exceptional 
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Table 7.  Category Definitions for In-house / Subcontract-out Measure 
 
 

Category Category Definition 

Neither 

Proposal does not demonstrate the capacity of contractor to 
effectively conduct construction work within their corporation 
nor the ability to effectively acquire and manage 
subcontractor(s) to perform construction work.  

Subout only 
Proposal only demonstrates capacity of contractor to 
effectively acquire and manage subcontractor(s) to perform 
construction work.   

In-house only 
Proposal only demonstrates capacity of contractor to 
effectively conduct construction work within the means of 
their corporation. 

Both 
Proposal demonstrates the capacity of contractor to effectively 
perform construction work either by the means of their own 
corporation or through the use of subcontractor(s). 

 

 

 

Table 8.  Category Definitions for Cooperative Measure 
 
 

Category Category Definition 
Not 

Cooperative 
Proposal demonstrates negative business conduct or does not 
address cooperative capabilities at all.  

Satisfactory Proposal addresses cooperative capabilities but demonstrates 
inconsistencies of both negative and positive conduct.   

Good Proposal addresses cooperative capabilities in strictly positive 
manner. 

Exceptional 
Proposal addresses outstanding positive cooperative 
capabilities to include incentives exercised to maintain or 
improve capabilities. 
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3.4  Step 4:  Create Value Functions 

The next step, and the most difficult in this research effort, was to create the value 

functions.  The purpose of creating the value functions is to be able to convert the actual 

scores assigned to the measures to a corresponding value which represents the preference 

of the decision maker.  This is determined by developing single dimensional value 

functions (SDVFs) for each measure.  The x-axis of the SDVFs were determined in the 

previous step; this step will determine the corresponding y-axis values for each category 

element within their respective measure.  The y-axis will always range from a value of 0 

(least preferred) to a value of 1 (most preferred) to represent the full range of the decision 

maker’s value spectrum.  The upper and lower bounds of the measures shown in Table 6 

are the equivalent zero (lower) and one (upper) values on the SDVFs.  Completing this 

step is necessary to convert the subjective nature of the evaluation process into qualitative 

data.  This allows the objective analyses to be conducted later on in the modeling process. 

Since all of the measures for this model are categorical in nature, the decision 

maker directly assigned values to the discrete functions.  This process was difficult and 

took several iterations due to its subjective nature.  The decision maker tended to rate 

different categories within the same measure as the same value.  After an explanation that 

an exact value rating for two different categories within the same measure is essentially 

equating those categories, the decision maker quickly changed the preference values to 

ensure a differentiation between the categories.  Figure 10 shows the discrete, 

monotonically increasing SDVF for the “Cooperative” measure as an example.  The 

SDVFs for the remaining measures are included as Appendix E. 
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Figure 10.  SDVF for Cooperative Measure 
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3.5  Step 5:  Weight the Value Hierarchy 

Once the SDVFs have been created, the next step is to weight the values and 

measures within the hierarchy.  Global weighting ultimately determines the level of 

importance assigned to each value and measure in relation to the entire hierarchy.  For the 

purpose of this research, the SABER Chief and one other CE representative (who also 

was part of a recent SABER source selection committee) determined the weights of the 

values and measures using a top-down approach with the 100-marble method.  Once they 

agreed upon the weight values, the local weights were used to calculate the global 

weights.  Figure 11 shows the local and global weights applied to the value hierarchy in 

its entirety. 

Table 9 provides the local and global weights for each measure (sorted in 

descending order) along with the cumulative global weights.  The measure “Coefficient” 

holds a significant amount of weight (0.330).  This is to be expected since price is always 

going to be a significant factor in selecting a contractor.  This also meets the standards set 

forth in the RFP which ensures that non-pricing factors will significantly outweigh the 

pricing factor.  “Past Performance” and “Technical Capabilities” cumulatively hold a 

weight of (0.670) which significantly outweighs “Price” at a weight of (0.330). 

The next set of fairly significant measures are “Compliance w/ Laws & Regs,” 

“Compliance w/ Regs and Code,” “Safety Plan,” and “Contract Requirement.”  These 

measures, when combined with the “Coefficient” measure, make up 54.9% of the total 

value of the model.  Therefore, these are the measures that the decision maker considers 

the most important in the selection of a SABER contractor.  Furthermore the top 13 

measures represent approximate 80% of the model’s total value.  Therefore, in 
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accordance with common VFT practices, these 13 measures can be considered the 

significant attributes.  Every competing contractor is expected to have high scores within 

these measures as they represent a large portion of what the decision maker values.  If the 

competition is strong, it would not be unusual for several alternatives to be rated evenly 

based on these measures.  The bottom 11 measures do not hold significantly high global 

weights; however, their importance is still significant.  These measures are still 

considered necessary by the decision maker; they just happen to not be rated as important 

as the top measures.  What makes the bottom measures significant is that they can help to 

differentiate between highly competitive alternatives.  If two or three alternatives score 

evenly throughout the top 13 measures, the bottom 11 measures will be able to weed out 

the top alternative. 
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Table 9.  Cumulative Chart of Measure Global Weights 
 
 

Measure 
Local 

Weights 
Global 

Weights 

Cumulative 
Global 
Weight 

Coefficient 1.000 0.330 0.330 
Compliance w/ Laws & Regs 1.000 0.066 0.396 
Compliance w/ Regs & Code 0.040 0.053 0.449 
Safety Plan 1.000 0.050 0.499 
Contract Requirements 0.600 0.050 0.549 
Scope Multidiscipline 0.400 0.041 0.590 
Size $ Amount 0.400 0.041 0.631 
Cooperative 0.500 0.036 0.667 
Met Performance Standards 0.250 0.034 0.701 
Resolve Delays 0.250 0.034 0.735 
Completion of Punch-list Items 0.200 0.027 0.762 
On-site Presence 0.250 0.021 0.783 
Contracting Actions Against 0.300 0.021 0.804 
Quality Control Plan 0.150 0.020 0.824 
Submittals in Timely Manner 0.150 0.020 0.844 
Quality Workmanship 0.150 0.020 0.864 
Military Installation Experience 0.200 0.020 0.884 
Materials Used / Specified 0.150 0.020 0.904 
Adequate Submittals 0.150 0.020 0.924 
Warranty in Timely Manner 0.150 0.020 0.944 
Primary / Subcontractor 0.500 0.015 0.959 
In-house / Subcontract out 0.500 0.015 0.974 
Rehire 0.200 0.014 0.988 
Ability to Reduce Problems 0.150 0.012 1.000 
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3.6  Step 6:  Alternative Generation 

Once the weighting of the value hierarchy was complete, the next step was to 

generate the alternatives.  However, there were seven contractors that competed for the 

SABER contract at the subject organization.  Therefore, the alternatives were already 

provided and this step was not necessary.  The recent source selection conducted at the 

subject organization provided a current source of contractor alternatives along with their 

corresponding past performance and technical information.  The seven contractors were 

identified as Contractor A through G to ensure anonymity. 

   

3.7  Step 7:  Alternative Scoring 

The final step before conducting analysis is to score the alternatives.  As stated in 

the previous step, empirical data was obtained through 7 contractors who competed for 

the recent award of a SABER contract.  This data was used to score each contractor 

against the value functions created for each measure within the model.  Since access to 

coefficient data is restricted, notional data was randomly generated for each contractor 

alternative utilizing a random number generator.  A list of all the scores generated for 

each alternative contractor is included in Appendix F.   
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Chapter IV.  Results and Analysis 

 
 

This chapter provides the results of the deterministic and sensitivity analyses 

conducted in Steps 8 and 9 of the value focused thinking (VFT) process.  Step 8, 

deterministic analysis, provided the results of the model by generating a rank ordered list 

of the alternatives.  From these results, the amount of impact that the values and measures 

have on the alternative can also be observed.  Step 9, sensitively analysis, provides 

insight into how an alternative’s ranking can vary if weighting values were to change.  

This analysis gives the decision maker insight into which values or measures may be 

sensitive to weighting value changes, along with the variation in weighting values that 

would cause changes.   

4.1  Step 8:  Deterministic Analysis 

The deterministic analysis is calculated utilizing the “values” that are scored 

against the SDVFs of the measures and the corresponding global weighting values, which 

are then incorporated together into the additive value function.  The end result is a rank 

ordering of the alternatives in which each total value will range between 0 and 1.  The 

resulting deterministic analysis of the 7 contractors used in this research is shown in 

Figure 12.  The overall values for the competing contractors range from 0.578 to 0.874.  

It is important to note that these values only represent the ordinal relationship between 

the alternatives; there is no ratio relevance to be gained from the values.  For example, 

the value of Contractor D is 0.818 and the value of Contractor B is 0.778.  This does not 

mean that Contractor D is 0.04 value point or 5.1% better than Contractor B; the values 

simply signify that Contractor D appears to be the better of the two alternatives. 
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Contractor C    0.578

Contractor G    0.643

Contractor F    0.713

Contractor B    0.778

Contractor D    0.818

Contractor A    0.842

Contractor E    0.874

Coefficient Primary or Subcontractor In-house Subcontract out
Rehire Cooperative Contracting Actions Against
Scope Multidiscipline Size $ Amount Military Instillation Experience
Met Performance Standards Submittals in Timely Manner Resolve Delays
Completion of Punch-list Items Warranty in Timely Manner Compliance Laws and Regs
Safety Plan Contract Requirements Ability to Reduce Problems
On-site Presence Quality Control Plan Quality Workmanship
Materials Used Specified Adequate Submittals Compliance Regs & Code

 

Figure 12.  Overall Ranking for Competing Contractors 
 

 

There is a tremendous amount of insight and information that can be gathered from 

deterministic analysis.  For example, Figure 12 shows that Contractor E represents the 

best alternative.  However, if the Lowest Price Technically Acceptable (LPTA) method 

of the current SABER source selection process were used, the contractors would be 

evaluated in rank order of their pricing score as shown in Figure 13.  The first contractor 

that would be evaluated under the LPTA system would be Contractor D.  When all values 

are considered though, Contractor E represents the best choice; yet under the LPTA 

source selection process, Contractor E is in third place and may not even get evaluated.  



66 

Not only is Contractor E a strong competitor, but Contractor A is also considered a more 

desirable alternative than either Contractor D or B.  Additionally, Contractor C received 

no value for price in this model because of an extremely high coefficient value.  

However, an alternative could also receive no value for price due to an extremely low 

coefficient value, yet would be moved to the top of the evaluation order using LPTA.    

 
 
 

    

Contractor C    0.000 

Contractor G    0.400

Contractor F    0.500

Contractor B    0.850

Contractor D    1.000

Contractor A    0.700

Contractor E    0.700

 

Figure 13.  Contractor Rankings against Price (Coefficient) 

 

 Deterministic analysis can also be used to compare the contractors across all 

values of a particular tier, for a set of values or measures within a given branch, or for a 

value or measure individually.  For example, the first tier of Price, Past Performance, and 

Technical Capabilities can be presented as Figure 14 to better illustrate how each 

contractor is represented in each of to the top three values.  The contractors were already 
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broken down by price in Figure 13, so Figure 15 illustrates the contractors scores 

represented by non-pricing values only.  From this analysis, insight can be gained into the 

particular strengths and weaknesses of the contractors.  For example, based on non-

pricing values, Contractor C would now be ranked third and Contractor F would be in 

fourth place. 

 

 

   

Contractor C    0.578 

Contractor G    0.643

Contractor F    0.713

Contractor B    0.778

Contractor D    0.818

Contractor A    0.842

Contractor E    0.874

Price Past Performance Technical Capabilities
 

Figure 14.  Overall Ranking for Competing Contractors (First Tier Values) 
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Contractor C    0.863 

Contractor G    0.762

Contractor F    0.818

Contractor B    0.742

Contractor D    0.728

Contractor A    0.912

Contractor E    0.959

Past Performance Technical Capabilities
 

Figure 15.  Contractor Rankings against Past Performance and  
Technical Capabilities 

 

 

 The application of deterministic analysis can continue down the tier levels and 

branches to show as much or as little detail as the decision makers desire.  If the breakout 

of how the second tier values under Technical Capabilities is desired, then Figure 16 is 

generated.  Immediately it can be noted that Quality Control contributes a significant 

portion to the value and that Labor Standards has a large variation between the 

contractors.  Conducting this type of analysis can help pinpoint how contractors may be 

differing from one another or which contractor lacks significance in a highly weighted 

value.  Contractor B and Contractor C have essentially the same score for Technical 

Capabilities, but looking at analysis output, it is easily noted that Contractor B is better at 

“Quality Control” and Contractor C is better in “Management Effectiveness.”  
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Contractor C    0.864 

Contractor G    0.667

Contractor F    0.840

Contractor B    0.668

Contractor D    0.625

Contractor A    0.886

Contractor E    0.941

Labor Standards Safety Standards
Management Effectiveness Quality Control

 

Figure 16.  Second Tier Values under Technical Capabilities 

 

 Often, decision makers are concerned with an alternative’s score for highly 

weighted measures.  The non-pricing measures with the highest global weights for the 

SABER contractors are:  “Compliance Laws and Regs,” “Compliance Regs and Code,” 

“Safety Plan,” and “Contract Requirement;” these are shown in Figure 17.  This analysis 

shows that Contractor A, F, and C are relatively close for a second place overall rating 

based on these measures.  Additionally, Contractors G, D, and B all score poorly, which 

makes it difficult for them to be competitive overall. 
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Contractor C    0.848 

Contractor G    0.645

Contractor F    0.861

Contractor B    0.648

Contractor D    0.600

Contractor A    0.845

Contractor E    0.939

Compliance Laws and Regs Compliance Regs & Code
Safety Plan Contract Requirements

 

Figure 17.  Contractor Rankings for Highly Weighted Measures 

 

The deterministic analyses allows the decision makers to easily decipher how the 

measures influence the alternatives and helps to sort through and organize a normally 

very subjective process.  This insight can be extremely useful for documentation 

purposes as well.  If a contractor has questions about how they are ranked or where their 

strength and weaknesses are, insight can be quickly and easily attained from a 

deterministic analysis as shown in the previous examples.          

Several different iterations of deterministic analyses can be executed to provide as 

much insight as a decision maker deems necessary.  For instance, a common use of the 

deterministic analysis is to create hypothetical alternatives by varying the values of one 

or two measures within an existing alternative.  For example, Contractor C did not 
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receive any value for price due to a poor coefficient value.  What if Contractor C had a 

highly desirable coefficient value?  How would it have ranked against the other 

contractors if all other measures were held constant?  A hypothetical alternative can be 

created to answer such questions, as shown by Contractor C(1) in Figure 18.  Therefore, 

if Contractor C had submitted a desirable coefficient value, it would have been ranked 

first. 

 

 

  

Contractor C    0.578

Contractor G    0.643

Contractor F    0.713

Contractor B    0.778

Contractor D    0.818

Contractor A    0.842

Contractor E    0.874

Contractor C(1)    0.908

Coefficient Primary or Subcontractor In-house Subcontract out
Rehire Cooperative Contracting Actions Against
Scope Multidiscipline Size $ Amount Military Instillation Experience
Met Performance Standards Submittals in Timely Manner Resolve Delays
Completion of Punch-list Items Warranty in Timely Manner Compliance Laws and Regs
Safety Plan Contract Requirements Ability to Reduce Problems
On-site Presence Quality Control Plan Quality Workmanship
Materials Used Specified Adequate Submittals Compliance Regs & Code

   

Figure 18.  Contractor Rankings Including Hypothetical Contractor C(1)  
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4.2  Step 9:  Sensitivity Analysis 

The sensitivity analysis is a unique and extremely insightful aspect of the VFT 

methodology.  The purpose of the sensitivity analysis is to determine how changes in the 

model will impact the overall decision.  Often, changes within the weights assigned to 

values and measures are explored to pinpoint which values are sensitive to changes, and 

which ones are not sensitive to changes.  By exploring these variations, the decision 

maker can gain insight into how the alternatives may be influenced by changing certain 

values, as well as which values may not be necessary or may be extremely influential. 

Since price is an area of high concern in the selection of a SABER contractor, and 

because it possesses such a large global weight, the first sensitivity analysis was applied 

to the “Price” value.  This analysis will provide a graphical representation of how the 

contractors will vary in rank when the weight assigned to the “Price” value is allowed to 

range from 0 to 1 while holding the weights of the other values on the same tier, “Past 

Performance” and “Technical Capabilities,” proportionally constant.  As shown in Figure 

19, this value is slightly sensitive to the weight change due to no change in the top 

alternative until a moderate increase in the weight from 0.330 to 0.470 is reached.  This is 

also an example of a value that is not sensitive to decreasing weighting values, but is 

slightly sensitive to increasing weighing values.  
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Figure 19.  Sensitivity Graph for Price 

 

 

This is a very useful tool for a SABER source selection.  By looking at the weight 

value determined in the model (0.330), it is apparent that Contractor E is the top 

alternative.  However, an increase in weighted value of “Price” will cause Contractor D 

to slope upward and Contractor E to slope downward due to the lower price of Contractor 

D.  At approximately 0.470 it can be seen that Contractors E and D crisscross; for that 

weight value and above, Contractor D is the top alternative. 
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Figure 19 shows Contractor D as the top value only after the weight is increased to 

0.470 and above.  The SABER RFP (2004) states: “For those proposals determined to be 

acceptable, a tradeoff between price and past performance will be conducted with past 

performance being significantly more important than price.”  Since past performance 

(non-pricing factors) should be weighted significantly more than price, it does not make 

sense to consider what will happen in the weighted range of 0.47 and above on price.  

The LPTA process elects to evaluate the low priced contractor as a first priority, which is 

the same as moving to the far right (weighting value of 1.0) on the sensitivity graph. 

 Other indicators of sensitivity are shallow or steeply sloping lines of alternatives.  

The more sensitive an alternative is to a given value or measure, the steeper its sloping 

line will appear due to a greater value change through very little change in weighting.  

Contractor C from Figure 19 is an example of an alternative showing extreme sensitivity 

to a given value.  This coincides with the deterministic analysis, as Contractor C did not 

receive any value from its score for the measure of “Price.”  This analysis can help 

pinpoint areas that may need further examination or explanation. 

Past Performance is another value with a large influence on the SABER 

contractor decision and has a sensitivity analysis shown in Figure 20.  This is an example 

of an insensitive value because there is no change in the top alterative across the entire 

range of weighting values.  Another indicator that this value is insensitive is the shallow 

sloping lines of several alternatives.   
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Figure 20.  Sensitivity Graph for Past Performance 

 

 

 Figure 21 shows a sensitivity analysis for that last highly (0.300 or above global 

weight) weighted value within the model.  This analysis shows an example of a value that 

is insensitive to increasing weighting values, but is slightly sensitive to decreasing 

weighting values.  The top alternative would change if the weighting value were 

decreased to approximately 0.185 or lower. 
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Figure 21.  Sensitivity Graph for Technical Capabilities 

 

 

 Sensitivity analysis can provide insight into measures that may not have an 

overall large global weight, but still may play a significant role in differentiating between 

two highly competitive contractors.  If such an instance were to arise, the sensitivity 

analysis of that measure could help determine how practical it would be for one 

contractor to outscore another.  Figure 22 shows the sensitivity graph for the measure 

“Quality Control Plan.”  If the weighting value increased to approximately 0.100 or 

greater, Contractor A would overtake Contractor E as the better alternative.  However, 
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with a closer look at the model, the measure “Quality Control Plan” along with four other 

measures fall under the value “Quality Control.”  The global weight of “Quality Control” 

is only 0.132; therefore, the chance of weighting the “Quality Control Plan” measure 

0.100 or higher and assigning the remaining weighting (0.032 or less) to the other four 

measures is small.  The impracticality of such a scenario is even more evident knowing 

the original weighting value of “Quality Control Plan” is 0.020.  A 500% increase in 

assigned weighting for the measure would have to take place.     
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Figure 22.  Sensitivity for Quality Control Plan Measure 
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Chapter V.  Conclusions and Recommendations 

 
 

This chapter provides the closing answers to the research and investigative 

questions from Chapter 1, a summary of the final questionnaire answers, and a summary 

of the results and potential future efforts relating to this research.  The results presented in 

this chapter correspond to Step 10 of the Value Focused Thinking (VFT) process.  

Closing comments will be presented on the potential incorporation of a VFT model in 

Simplified Acquisition of Base Engineer Requirements (SABER) source selections along 

with strengths and weakness observed in this research effort.  Lastly, recommendations 

for future research relating to this topic will be synopsized. 

5.1  Process Overview 

The motivation for this research was to apply an objective analysis tool to the 

subjective analysis process of a SABER source selection.  In doing so, decision makers 

and subject matter experts with recent exposure to a SABER source selection were 

consulted.  The VFT model was constructed to illustrate the possible benefits and insights 

that can be gained by incorporating a decision making tool within the evaluation process.  

The model was developed using the VFT 10-step method (Shoviak, 2001); pre- and post- 

questionnaires were used to gain further insight into answering the research question 

posed in Chapter 1:  What are all the criteria, values, and measures determined essential 

by the decision makers to effectively select the best contractor and why is it essential to 

evaluate all the alternatives?  To help fully answer the research question, the following 

investigative questions were developed and answered during the course of this research: 
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1) How well does the current selection process work? 

2) What are the criteria, to include price and past performance, that are deemed 
necessary to evaluate competing contractors and what are the underlying 
measures for these criteria? 

 
3) How are the measures weighted by the decision makers? 

 
4) How well does the VFT model convey the true felling of the decision makers? 

 
5) How does the VFT model compare to the current selection process? 

 
The first investigative question was answered with the literature research discussed 

in Chapter 2 and the initial questionnaire discussed within Chapter 3.  The second and 

third questions were answered in steps one through five of the VFT process.  The 

hierarchy was comprised of first tier values of Price, Past Performance, and Technical 

Capabilities.  These values were further broken down into 7 second-tier values, 2 third-

tier values, and 24 measures.  Value functions were developed and defined for the 

measures to objectively determine the level of attainment each contractor represented, 

and local and global weightings were applied to the values and measures throughout the 

hierarchy. 

The weighting of the value hierarchy shows that Price is a significant factor in the 

selection of a contractor which is to be expected.  The “Coefficient” measure has the 

biggest influence in the evaluation process (33%) and can make or break the contractor’s 

competitive probability.  The Past Performance and Technical Capabilities values along 

with encompassing measures make up the other 67% of the decision influence, which 

holds to the intent of having non-price related factors significantly outweighing price 

factors as stated in the RFP.  More importantly, these assigned weightings hold constant 
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through the evaluation process, which cannot conclusively be defended by the current 

SABER source selection process. 

The fourth and fifth questions were answered by completing steps six through nine 

of the VFT process.  This was accomplished by utilized the past performance information 

of seven competing contractors to generate the alternatives to be evaluated.  The 

alternatives were then scored accordingly against the value functions and deterministic 

and sensitivity analysis was conducted. 

 

5.2  VFT Model – Current SABER Source Selection Comparison 

Additional insight into the fourth and fifth investigative questions as well as the 

overall research question was obtained through a final questionnaire (Appendix G) 

completed by the research subjects.  The following are the collective concluding thoughts 

gained from the questionnaire: 

• VFT process makes it easier to see how values/measures influence the 
evaluation process and provides a clear understanding of all evaluation 
criteria. 

 
• Explaining the rational of a decision under the current process is 

extremely difficult without quantifying numbers – VFT provides 
quantifying results and clearly defines not only the best choice contractor, 
but how contractors compare to one another. 

 
• VFT process can potentially reduce need for re-evaluations.  One 

evaluation deemed realistic possibility due to details provided in 
deterministic and sensitivity analysis. 

 
• VFT process is a great technique for providing accurate and complete 

documentation of the evaluation process. 
 

• VFT is viewed as a necessary tool for SABER source selections and is 
recommended for implementation. 
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From these comments and discussions with the research subjects, the VFT process was 

viewed as a great tool to help alleviate the problems that arise in the current subjective 

analysis process.  The subjects liked being able to evaluate all competing contractors, 

being involved in all evaluation criteria (especially price), and the objective qualities and 

visual graphs provided by the deterministic and sensitivity analysis.  These attributes are 

not available under the current SABER source selection process. 

5.3  Conclusions 

The main conclusion provided by this thesis is concise:  VFT is a viable and 

essential tool for the SABER source selection process.  There are several problems with 

the current source selection process, to include:  there is no way to hold intended 

weighting constant (i.e., non-pricing factors significantly more important than pricing 

factors) throughout the evaluations, all competing contractors are not evaluated, lowest 

priced contractor is evaluated first which introduces immediate evaluator bias, there is no 

way to objectively differentiate between contractors, and all source selection committee 

members are not allowed to provide input on all evaluation factors (i.e., price). 

VFT can remedy these problems through the objective analysis process described 

within this thesis.  More importantly, realistic data was utilized to evaluate seven 

competing contractors and showed the importance of evaluating all contractors, holding 

weighting constant, having an ability to evaluate all criteria (measures), and having an 

ability to compare and contrast competing contractors through implementation of the 

model with the use of deterministic and sensitivity analysis.  The value hierarchy and 

value functions could also be utilized to help specify the evaluation factors more clearly 

within the SABER Request for Proposal (RFP).  The final decision is still the 
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responsibility of the Source Selection Authority (SSA), but a VFT tool which can aid in 

the probability of selecting the best value SABER contractors for the Air Force can also 

aid and increase the success and potential of SABER programs. 

5.4  Model Strengths 

This model provides an objective and systematic development in which all 

evaluation criteria and all competing contractors can be synthesized into a coherent 

evaluation process.  The data gathered for evaluation purposes is easily transformed into 

quantifiable data which makes it easier to differentiate and analyze the alternatives.  

Additionally, the model enables all alternatives considered to be evaluated in a systematic 

fashion to eliminate bias influences.  Instead of relying on subjective judgmental 

comments, this model requires complete and objective input which is documented and 

defendable.  Analysis can be conducted on any value, measure, or weighting situation 

within the model, making it extremely versatile and insightful to decision makers and 

competing contractors alike. 

The VFT methodology caters to the values and preferential weightings of the 

decision makers who utilize the model.  These values are what the Air Force is concerned 

with when selecting a SABER contractor, and a VFT model ensures that all values are 

incorporated and evident throughout the evaluation process.  The model is also adaptable 

to the values and weightings derived.  This enables pertinent addition or deletion of 

values and measures; changes in weighting to reflect the views of different decision 

makers are also possible.        
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5.5  Model Limitations 

The main limitation of this model stems from the development of data obtained at a 

sole location.  In utilizing one Air Force base, data was obtained exclusively from one 

source of subject matter experts.  Additional information and data input for value 

hierarchy construction and weighting values could have been enhanced by incorporating 

input from several Air Force bases.  Therefore, the current model may have some 

inherent bias geared to the needs of the location investigated.  The intent of this research, 

however, was an initial attempt to illustrate the usefulness of a VFT model in a SABER 

source selection process; therefore, a sole location with real-world data and the necessary 

availability of research subjects provided the best scenario. 

Another limitation to this model is the incorporation of price within the value 

hierarchy.  The source selection committee collectively wants to evaluate price; however, 

including price in the model was extremely difficult for two reasons.  First, there is only 

one measure to evaluate price for a SABER contractor and that is through the 

“Coefficient” measure, which represented 33% of the global weight of the model.  

Second, the coefficient value range is extremely influential and difficult to pinpoint.  The 

decision makers do not want too low of a coefficient, which will potentially cause a 

contractor to be unsuccessful throughout the course of the contract.  However, they also 

do not want a coefficient that is too high, potentially gouging the resources of the 

Government.  The value range determined acceptable for this model is notional and was 

obtained from the subject matter experts.  The construction of the value function for this 

measure is in need of refinement, but served to illustrate the application and usefulness of 

the model as a whole. 
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5.6  Future Research   

This research was an initial attempt to gain insight into the problem areas 

associated with the SABER source selection process and provide an avenue to help 

alleviate those problem areas; therefore, there are several areas for future research work.  

One main area is to broaden the participation from one Air Force base to several bases.  

This would enable a wider variety of input from subject matter experts which could 

possibly result in changes to the value hierarchy constructed in this thesis or provide 

added validity to the values and measures within the model.  Additionally, a universal 

value hierarchy and weightings may be developed by researching several bases. 

Another area for research is to incorporate members from the contracting squadrons 

on a larger scale and incorporate their thoughts and ideas within the model.  Doing so 

will help validate the model as a source selection tool.  Additionally, contracting 

personnel can help solve the problems that were discussed with the “Coefficient” 

measure. 

Lastly, additional research could be conducted by incorporating the VFT model 

within an actual SABER source selection to analyze how effective and efficient it would 

be to the source selection committee in a real-time situation.  Additional insight into the 

model, the source selection process, and the source selection committee along with areas 

for improvement would be gained from this process.    
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Appendix A.  Past Performance Grading Sheets 
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Appendix B.  Evaluation Sheet 
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Appendix C.  Initial Questionnaire 

Question 1.  How is the current evaluation process of SABER Source Selection  
         conducted? 
 

 
Answers: 
 
Subject A: 
   
1.) Given first candidate and they are rated based on capabilities, historical projects, 
evaluations from other military units and evaluation from outside agencies. 
2.) Rate each candidate until you either give the highest rating or you go through all 
candidates.  If you hit the highest rating, you stop. 
 
 
Subject B: 
 
Past performance, capability, management, firm breadth of talent.  The process of 
SABER Source Selection is based on a number of factors to include statements from base 
contracting officials and engineering and contract management personnel. 
 
 
Subject C: 
 
Contracting receives bid packages to include past performance.  Contracting establishes 
Tech Eval Committee.  Committee ranks all proposals.  Contracting ranks all proposals 
based upon cost factors.  Rank proposals based upon tech eval and cost. 
 
 
Subject D: 
 
CE selects team members, normally two or more.  Each member is provided background 
and performance criteria for each proposal.  These are graded with strengths and 
weaknesses and ranked in priority order.  Cost is not factor evaluated by CE team. 
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Question 2:  What are the evaluation criteria utilized in the current SABER Source  
        Selection? 
 

 
Answers: 
 
Subject A: 
 
Capabilities listing, project completed, evaluations from contracting & CE at other units, 
evaluations from outside agencies. 
 
 
Subject B: 
 
Past performance, price, and written evaluations from base officials. 
 
 
Subject C: 
 
Experience involved in execution of work.  Experience in performance of like work.  
Dollar amount of like work and period work was performed.  Technical capabilities of 
company and production capabilities. 
 
 
Subject D: 
 
Past performance, experience or expertise, subcontracting, costs. 
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Question 3:  Is there a clear understanding of all evaluation criteria utilized in the current  
        SABER Source Selection? 
 

 
Answers: 
 
Subject A: 
 
No.  Depending on the evaluator, one may place higher marks on certain areas than 
another evaluator.  This can have a dramatic affect if, per say, one person rates paper 
work over quality of work. 
 
 
Subject B: 
 
Yes.  However, if the information is skewed or unreliable the outcome of selecting a 
SABER entity would be flawed. 
 
 
Subject C: 
 
I feel that there is not a clear understanding of the criteria or the value of each element in 
the selection process.  I feel too much justification on cost vs. past performance trade-off 
is required.  [Per clarification with subject – currently too much emphasis on cost rather 
than past performance.] 
 
 
Subject D: 
 
Yes. 
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Question 4:  How many times are competing contractors evaluated or re-evaluated? 
 
 
Answers: 
 
Subject A: 
 
Maybe once but it could go as far as three or four times to break dead-locks. 
 
 
Subject B: 
 
Usually, once.  There should be no need for re-evaluation unless two or more contractors 
are very close in capability and technical expertise. 
 
 
Subject C: 
 
Twice, if there is not a clear ranking of the competing contractors. 
 
 
Subject D: 
 
Most are intended to evaluate once, but clarifications or changes prompt a re-evaluation 
and/or proposal change. 
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Question 5:  If evaluations are done more than once, what type of information becomes  
        more evident by conducting re-evaluations? 
 

 
Answers: 
 
Subject A: 
 
Comparisons to past history.  If there were completion issues or problems. 
 
 
Subject B: 
 
Ability to execute – multi-discipline, multi-task jobs / subcontractors affiliated with the 
prime contractor. 
 
 
Subject C: 
 
Relevance of experience of past work and customer satisfaction. 
 
 
Subject D: 
 
Knowledge of the contract requirements may be lacking.  Probably a contractor to avoid. 
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Question 6:  If an evaluation of a contractor was done only once with the current  
          evaluation process, would there be enough information to conduct proper  
                    documentation? 
 
 
Answers: 
 
Subject A: 
 
No.  Case in point, we rated a contractor high but we were not shown his coefficient.  It 
turned out to be too low and therefore we have had to battle the contractor on trying to 
increase his margin on contracts trying to make up the difference. 
 
 
Subject B: 
 
Yes.  Provided all data presented is accurate and provides an honest look at the 
contractor. 
 
 
Subject C: 
 
Not 100% of the time. 
 
 
Subject D: 
 
Yes.  Most all solicitations provide a clause or paragraph to say award may be made with 
no discussion. 
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Question 7:  Is there a need for improvement in the evaluation process of SABER Source  
                    Selections? 
 
 
Answers: 
 
Subject A: 
 
Yes, see answer for #6.  Need to have data file on evaluations of each delivery order done 
by a contractor for the military.  Utilize ACES (mandatory).  In areas where 
subcontractors are hard to find, eliminate firms who are 90% contracted out to subs. 
 
 
Subject B: 
 
Yes.  Too many times the process of source selection is not conducted by person with the 
necessary technical capability.  People also have a tendency to allow their personal views 
to get involved in the process.  There should be a hard look at the proposed contractor – 
an ability to complete work, subs, and in-house capability. 
 
 
Subject C: 
 
Yes! 
 
 
Subject D: 
 
Yes.  I see a need to have the technical team provide input or direction on the cost.  Most 
contracting officers do not have enough knowledge to make valid decisions. 
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Appendix D.  Value Hierarchy Definitions 

 

Price 

 The price value is based on the overall factored coefficient value submitted by the 

contractor.  A coefficient that is too low indicates that a contractor may be trying to 

underbid to get a higher evaluation, but may not be successful throughout the life of the 

contract.  An extremely high coefficient is undesirable because the Air Force does not 

want to lose money throughout the life of the contract either.  The intent is to achieve a 

reasonable price for the Government while at the same time ensuring the contractor will 

be successful. 

Past Performance 

 Past performance is an important value because this helps the Air Force determine 

the amount of confidence we can place in the abilities of a contractor based on work 

performed in previous (within the past 3 years) contracts.  Evaluation of the past 

performance enables the Air Force to determine the capabilities of a contractor in terms 

of operations, management, and construction efforts of a SABER contractor.  The RFP 

details example projects that a contractor can expect to encounter, therefore there should 

be viable example of similar an exceeding efforts submitted by the contractors.  Past 

performance is further broken down into three sub-values: Competency, Relevancy, and 

Timely Performance. 

 Competency 

 The Air Force desires a SABER contractor that has demonstrated the ability and 

competence of performing and managing similar construction projects to those that will 
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be encountered throughout the lifespan of a SABER contract.  This value is a means to 

measures the confidence that the Air Force can expect to place on a contractor based off 

of previous performance evaluations.  Competency is further broken down into two sub-

sub-values:  On-site Capabilities and Customer Satisfaction. 

 On-site Capabilities 

 The on-site capabilities of the competing contractors are extremely important for 

a SABER contract due to the high volume and quick completion of construction projects 

to be issued.  It is essential that the Air Force has the ability to rate the capabilities of the 

contractors to ensure that the expedition factor entailed in SABER work can be 

accomplished successfully. 

 Customer Satisfaction 

 A rather generic but still extremely important value is customer satisfaction.  The 

Air Force seeks contractors that will not only do the work required, but complete the 

work in a fashion that meet or exceeds the expectations of their customers.  There are 

numerous Task Orders throughout the years of a SABER contract, therefore the 

contractor need to demonstrate a fluid and consistent high standard of business practice.  

The Air Force is an organization which requires a standard of excellent, and will accept 

nothing less. 

 Relevancy 

 The importance and utilization of SABER as means of construction on Air Force 

bases has increased by leaps and bounds over the years.  These construction projects can 

and will vary greatly in size, scope, and manner of execution.  The contractors need to be 

rated on their abilities to be able to handle large scale, multidiscipline projects.  The Air 
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Force desires a well rounded contractor, and would also prefer a contractor with military 

installation experience due to the unique requirement and standards that are entailed with 

projects performed on bases. 

 Timely Performance 

 The timeliness of performance which can be expected from a contractor is crucial 

for a SABER contract.  The main purpose of SABER is to plan and perform construction 

projects in an expedited method.  The contractors need to present the ability to meet 

deadlines and handle unforeseen conditions in a timely and efficient manner.  The intent 

of having a SABER contract is negated by contractors that do not show the ability to 

perform in a timely fashion.   

Technical Capabilities 

 The value of technical capabilities focuses on how well a contractor adheres to 

regulations, building codes, and building standards as well as managerial issues.  Again, 

the Air Force is seeking an efficient, ethical, and competent contractor who can 

demonstrate excellence in their technical capabilities.  The value of technical capabilities 

is further broken down into four sub-values:  Labor Standards, Safety Standards, 

Management Effectiveness, and Quality Control. 

 Labor Standards 

 This value is incorporated to ensure that the contractor can comply with 

applicable laws and regulations governing labor standards.  The Air Force will not 

tolerate non-compliance of such issues and seeks a contractor that will demonstrate full 

adherence to applicable labor standards. 
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 Safety Standards 

 Safety is a major concern on Air Force bases, therefore the contractor need to 

have the ability to construct and implement an appropriate safety standard for their 

corporation.  This value enable the Air Force expressive the confidence level held in the 

contractor to be able to run operations in an efficient and safe application. 

 Management Effectiveness 

 As stated throughout the definitions of previous values, a SABER contract will 

require a maximum managerial effort from the contractors due to the nature and intent of 

the SABER program.  Several projects will be executed simultaneously, and unforeseen 

site conditions and change orders will happen, so the contractor needs to demonstrate an 

ability to handle an array of situations.  Additionally, the contractors need to be readily 

available, or have a representative that is readily available to address issues that arise 

with ongoing projects and future projects.   

 Quality Control 

 The Air Force desires a contractor that can not only provide timely and cost 

efficient projects, but also provide coherent plans and high quality work.  The contractor 

needs to be able to demonstrate the ability to perform in compliance with applicable 

regulations and building codes, as well as an ability to properly submit and adhere to 

submittal requirements.   
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Appendix E.  Measure Definitions 

M1:  Coefficient 
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 Category Definition 
< 1.15 or 1.35 < Overall coefficient submitted by contractor is less than 1.15 

or greater than 1.35 
1.15 – 1.17 Overall coefficient submitted falls in corresponding range 
1.18 – 1.20 Overall coefficient submitted falls in corresponding range 
1.21 – 1.23 Overall coefficient submitted falls in corresponding range 
1.24 – 1.26 Overall coefficient submitted falls in corresponding range 
1.27 – 1.29 Overall coefficient submitted falls in corresponding range 
1.30 – 1.32 Overall coefficient submitted falls in corresponding range 
1.33 – 1.35 Overall coefficient submitted falls in corresponding range 
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M2:  Primary or Subcontractor 
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Category Category Definition 
Neither Proposal does not demonstrate the capacity of contractor to 

effectively conduct and manage construction work as a 
subcontractor or a prime contractor.  

Sub Only Proposal demonstrates capacity of contractor to effectively 
conduct and manage construction work as a subcontractor 
only.   

Both Proposal demonstrates capacity of contractor to effectively 
conduct and manage construction work as either a 
subcontractor or a prime contractor. 

Prime Only Proposal demonstrates the capacity of contractor to effectively 
conduct and manage construction work as a prime contractor 
only. 
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M3:  In-house  Subcontract out 
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Category Category Definition 
Neither Proposal does not demonstrate the capacity of contractor to 

effectively conduct construction work within their corporation 
nor the ability to effectively acquire and manage 
subcontractor(s) to perform construction work.  

Subout only Proposal only demonstrates capacity of contractor to 
effectively acquire and manage subcontractor(s) to perform 
construction work.   

In-house only Proposal only demonstrates capacity of contractor to 
effectively conduct construction work within the means of 
their corporation. 

Both Proposal demonstrates the capacity of contractor to effectively 
perform construction work either by the means of their own 
corporation or through the use of subcontractor(s). 
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M4:  Rehire 
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Category Category Definition 
No Proposal does not demonstrate the desire for the contractor to 

be rehired for future work. 
Yes Proposal demonstrates the dire for the contractor to be rehired 

for future work.    
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M5:  Cooperative 
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Category Category Definition 
Not 

Cooperative 
Proposal demonstrates negative business conduct or does not 
address cooperative capabilities at all.  

Satisfactory Proposal addresses cooperative capabilities but demonstrates 
inconsistencies of both negative and positive conduct.   

Good Proposal addresses cooperative capabilities in strictly positive 
manner. 

Exceptional Proposal addresses outstanding positive cooperative 
capabilities to include incentives exercised to maintain or 
improve capabilities. 
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M6:  Contracting Actions Against 
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Category Category Definition 
0 - 1 Proposal demonstrates contracting actions against the 

contractor to number in the corresponding range.  
2 - 4 Proposal demonstrates contracting actions against the 

contractor to number in the corresponding range. 
5 - 6 Proposal demonstrates contracting actions against the 

contractor to number in the corresponding range. 
More than 6 Proposal demonstrates contracting actions against the 

contractor to be greater than 6. 
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M7:  Scope Multidiscipline 
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Category Category Definition 
< 3 Proposal demonstrates the contractor’s ability to properly 

execute less than three construction disciplines.  
3 Proposal demonstrates the contractor’s ability to properly 

execute three construction disciplines. 
4 - 5 Proposal demonstrates the contractor’s ability to properly 

execute four or five construction disciplines. 
5 < Proposal demonstrates the contractor’s ability to properly 

execute five or more construction disciplines. 
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M8:  Size $ Amount 
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Category Category Definition 
< 100K Proposal demonstrates the contractor’s ability to properly 

execute construction projects priced at less than $100K only.  
100K – 250K Proposal demonstrates the contractor’s ability to properly 

execute construction projects priced between $100K and 
$250K. 

251K – 500K Proposal demonstrates the contractor’s ability to properly 
execute construction projects priced between $251K and 
$500K. 

500K < Proposal demonstrates the contractor’s ability to properly 
execute construction projects priced in excess of $500K. 
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M9:  Military Instillation Experience 
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Category Category Definition 
No Proposal does not demonstrate contractor’s 

familiarity/previous work experience with/on military 
installations and conditions therein. 

Yes Proposal demonstrates contractor’s familiarity/previous work 
experience with/on military installations and conditions 
therein.    
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M10:  Met Performance Standards 
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Category Category Definition 
Not Met Proposal demonstrates negative ability of contractor to meet 

performance standards or does not address ability to meet 
performance standards at all.  

Satisfactory Proposal demonstrates inconsistencies in ability of contractor 
to meet performance standards, but relays overall positive 
ability of contractor to meet performance standards.   

Good Proposal demonstrates ability of contractor to meet 
performance standards in a strictly positive manner. 

Exceptional Proposal demonstrates contractor ability to achieve 
performance standards in a manner which exceeds the 
expectations of the end users/customers. 
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M11:  Submittals in Timely Manner 
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Category Category Definition 
On Time Proposal demonstrates the ability of the contractor to 

consistently delivery submittals on time.  
1 – 7 Days 

Late 
Proposal demonstrates the contractor to consistently deliver 
submittals 1 to 7 days after deadline. 

8 – 14 Days 
Late 

Proposal demonstrates the contractor to consistently deliver 
submittals 8 to 14 days after deadline. 

14 Days Late < Proposal demonstrates the contractor to consistently deliver 
submittals more than 14 days after deadline. 
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M12:  Resolve Delays 
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Category Category Definition 
None No performance record to resolve delays identifiable.  

Satisfactory Proposal demonstrates that some doubt exists that the 
contractor will resolve delays to the required effort.   

Good Proposal demonstrates that little doubt exists that the 
contractor will resolve delays to the required effort. 

Exceptional Proposal demonstrates that essentially no doubt exists that the 
contractor will successfully resolve delays to the required 
effort. 
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M13:  Completion of Punch-list Items 
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Category Category Definition 
None No performance record to complete punch-list items 

identifiable.  
Satisfactory Proposal demonstrates that some doubt exists that the 

contractor will complete punch-list items to the required effort.  
Good Proposal demonstrates that little doubt exists that the 

contractor will complete punch-list items to the required effort.
Exceptional Proposal demonstrates that essentially no doubt exists that the 

contractor will successfully complete punch-list items to the 
required effort. 
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M14:  Warranty in Timely Manner 
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Category Category Definition 
On Time Proposal demonstrates the ability of the contractor to 

consistently address warranty issues to the complete 
satisfaction of customer expectations.  

1 – 7 Days 
Late 

Proposal demonstrates the contractor to consistently address 
warranty issues 1 to 7 days late of customer expectations. 

8 – 14 Days 
Late 

Proposal demonstrates the contractor to consistently address 
warranty issues 8 to 14 days late of customer expectations. 

14 Days Late < Proposal demonstrates the contractor to consistently address 
warranty issues more than 14 days late of customer 
expectations. 
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M15:  Compliance Laws & Regs 
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Category Category Definition 
None No performance record of compliance with applicable labor 

laws and regulations identifiable.  
Satisfactory Proposal demonstrates that some doubt exists that the 

contractor will comply with applicable labor laws and 
regulations to the required effort.   

Good Proposal demonstrates that little doubt exists that the 
contractor will comply with applicable labor laws and 
regulations to the required effort. 

Exceptional Proposal demonstrates that essentially no doubt exists that the 
contractor will successfully comply with applicable labor laws 
and regulations to the required effort. 

 

 



118 

M16:  Safety Plan 
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Category Category Definition 
None No performance record to complete and properly execute a 

safety plan identifiable.  
Satisfactory Proposal demonstrates that some doubt exists that the 

contractor will complete and execute a safety plan to the 
required effort.   

Good Proposal demonstrates that little doubt exists that the 
contractor will complete and execute a safety plan to the 
required effort. 

Exceptional Proposal demonstrates that essentially no doubt exists that the 
contractor will successfully complete and execute a safety plan 
to the required effort. 
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M17:  Contract Requirements 
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Category Category Definition 
None No performance record to complete contract requirements 

identifiable.  
Satisfactory Proposal demonstrates that some doubt exists that the 

contractor will complete contract requirements to the required 
effort.   

Good Proposal demonstrates that little doubt exists that the 
contractor will complete contract requirements to the required 
effort. 

Exceptional Proposal demonstrates that essentially no doubt exists that the 
contractor will successfully complete contract requirements to 
the required effort. 
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M18:  Ability to Reduce Problems 
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Category Category Definition 
None No performance record showing ability to reduce and remedy 

problems identifiable.  
Satisfactory Proposal demonstrates that some doubt exists that the 

contractor will reduce and remedy problems to the required 
effort.   

Good Proposal demonstrates that little doubt exists that the 
contractor will reduce and remedy problems to the required 
effort. 

Exceptional Proposal demonstrates that essentially no doubt exists that the 
contractor will successfully reduce and remedy problems to 
the required effort. 
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M19:  On-site Presence 
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Category Category Definition 
None No performance record to execute and maintain on-site 

presence identifiable.  
Satisfactory Proposal demonstrates that some doubt exists that the 

contractor will execute and maintain on-site presence to the 
required effort.   

Good Proposal demonstrates that little doubt exists that the 
contractor will execute and maintain on-site presence to the 
required effort. 

Exceptional Proposal demonstrates that essentially no doubt exists that the 
contractor will successfully execute and maintain on-site 
presence to the required effort. 
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M20:  Quality Control Plan 
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Category Category Definition 
None No performance record to complete and properly execute a 

quality control plan identifiable.  
Satisfactory Proposal demonstrates that some doubt exists that the 

contractor will complete and execute a quality control plan to 
the required effort.   

Good Proposal demonstrates that little doubt exists that the 
contractor will complete and execute a quality control plan to 
the required effort. 

Exceptional Proposal demonstrates that essentially no doubt exists that the 
contractor will successfully complete and execute a quality 
control plan to the required effort. 
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M21:  Quality Workmanship 
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Category Category Definition 
None No performance record demonstrating the ability of contractor 

to perform quality workmanship identifiable.  
Satisfactory Proposal demonstrates that some doubt exists that the 

contractor will perform quality workmanship to the required 
effort.   

Good Proposal demonstrates that little doubt exists that the 
contractor will perform quality workmanship to the required 
effort. 

Exceptional Proposal demonstrates that essentially no doubt exists that the 
contractor will successfully perform quality workmanship to 
the required effort. 
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M22:  Materials Listed Specified 
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Category Category Definition 
None No performance record of adherence to listed/specified 

materials identifiable.  
Satisfactory Proposal demonstrates that some doubt exists that the 

contractor will adhere to listed/specified materials to the 
required effort.   

Good Proposal demonstrates that little doubt exists that the 
contractor will adhere to listed/specified materials to the 
required effort. 

Exceptional Proposal demonstrates that essentially no doubt exists that the 
contractor will successfully adhere to listed/specified materials 
to the required effort. 
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M23:  Adequate Submittals 
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Category Category Definition 
None No performance record of providing adequate submittals 

identifiable.  
Satisfactory Proposal demonstrates that some doubt exists that the 

contractor will provide adequate submittals to the required 
effort.   

Good Proposal demonstrates that little doubt exists that the 
contractor will provide adequate submittals to the required 
effort. 

Exceptional Proposal demonstrates that essentially no doubt exists that the 
contractor will successfully provide adequate submittals to the 
required effort. 
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M24:  Compliance Regs and Code 
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Category Category Definition 
None No performance record of compliance with applicable building 

regulations and code identifiable.  
Satisfactory Proposal demonstrates that some doubt exists that the 

contractor will comply with applicable building regulations 
and code to the required effort.   

Good Proposal demonstrates that little doubt exists that the 
contractor will comply with applicable building regulations 
and code to the required effort. 

Exceptional Proposal demonstrates that essentially no doubt exists that the 
contractor will successfully comply with applicable building 
regulations and code to the required effort. 
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Appendix F.  Alternative Scores 
 
 
 
  

Alternative M1 M2 M3 M4 M5 
Contractor A 1.21 - 1.23 Both Both Yes Good 
Contractor B 1.18 - 1.20  Both Both Yes Satisfactory 
Contractor C < 1.15 or 1.35 < Prime Only Both Yes Good 
Contractor D 1.15 - 1.17 Both Both Yes Satisfactory 
Contractor E 1.21 - 1.23 Both Both Yes Exceptional 
Contractor F 1.24 - 1.26 Prime Only Both Yes Good 
Contractor G 1.27 - 1.29 Prime Only Both Yes Good 

   
 
 
 
 
 

Alternative M6 M7 M8 M9 M10 
Contractor A 0 - 1 5 < 500K < Yes Satisfactory 
Contractor B 0 - 1 5 < 500K < Yes Satisfactory 
Contractor C 2 - 4 4 - 5 500K < Yes Good 
Contractor D 0 - 1 5 < 500K < Yes Satisfactory 
Contractor E 0 - 1 5 < 500K < Yes Good 
Contractor F 2 - 4 4 - 5 500K < Yes Satisfactory 
Contractor G 0 - 1 5 < 100K - 250K Yes Good 

 
 
 
 
 
 

Alternative M11 M12 M13 M14 
Contractor A On Time Exceptional Exceptional On Time 
Contractor B 8 - 14 Days Late Satisfactory Satisfactory On Time 
Contractor C On Time Good Good On Time 
Contractor D On Time Satisfactory Satisfactory 1 - 7 Days Late 
Contractor E On Time Exceptional Exceptional On Time 
Contractor F 1 - 7 Days Late Good Good 8 - 14 Days Late 
Contractor G On Time Satisfactory Good On Time 
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Alternative M15 M16 M17 M18 M19 
Contractor A Good Exceptional Good Exceptional Exceptional 
Contractor B Satisfactory Satisfactory Satisfactory Satisfactory Satisfactory 
Contractor C Good Good Good Exceptional Exceptional 
Contractor D Satisfactory Satisfactory Satisfactory Satisfactory Good 
Contractor E Good Exceptional Exceptional Good Exceptional 
Contractor F Exceptional Good Good Good Good 
Contractor G Satisfactory Satisfactory Good Satisfactory Good 

 
 
 
 
 
 

Alternative M20 M21 M22 M23 M24 
Contractor A Exceptional Exceptional Exceptional Good Good 
Contractor B Satisfactory Good Good Good Good 
Contractor C Good Good Good Exceptional Exceptional 
Contractor D Good Satisfactory Satisfactory Satisfactory Satisfactory 
Contractor E Good Exceptional Exceptional Exceptional Exceptional 
Contractor F Good Good Good Good Good 
Contractor G Satisfactory Satisfactory Good Good Satisfactory 
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Appendix G.  Final Questionnaire 

Question 1.  How does the current evaluation process of SABER Source Selection  
         compare to the VFT model? 
 

 
Answers: 
 
Subject A: 
   
[Current evaluation process] Much more subjective, tends to lock you into low price 
offerors and puts tremendous pressure on the selection team to definitively prove that the 
low price guy isn’t the best or else you’re stuck with him.  The VFT model helps make a 
strong case for why the selected offeror is best choice and this will also help if there is 
ever a protest. 
 
 
Subject B: 
 
The current process focuses on price and performance.  There is no regard for staff size 
or professional expertise. 
 
 
Subject C: 
 
The VFT model makes it much easier to select factor to be used in the selection process 
and to understand their value as related to the total value.  The entire process is much 
easier to evaluate contractors. 
 
 
Subject D: 
 
The current evaluation process is very subjective and does not provide a very user 
friendly result.  Explaining the rational of your decisions is very difficult without some 
type of quantifying number.  VFT is very detailed and does provide the desired 
quantifying result. 
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Question 2:  Is there a clear understanding of all evaluation criteria utilized in the VFT  

        model? 
 

 
Answers: 
 
Subject A: 
 
Yes. 
 
 
Subject B: 
 
Yes.  The criteria and evaluation can be used through empirical data. 
 
 
Subject C: 
 
It is easier to understand the values of the factors.  The bar graph makes it very clear to 
understand the values and their relationships. 
 
 
Subject D: 
 
Yes.  It provides very descriptive breakouts of each factor and generates thought. 
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Question 3:  How many times would competing contractors need to be evaluated or        
                     re-evaluated utilizing the VFT model? 

 
 
Answers: 
 
Subject A: 
 
Unsure. 
 
 
Subject B: 
 
(1) One time. 
 
 
Subject C: 
 
One time!  Very good. 
 
 
Subject D: 
 
I do not see much need to do this if the results are so descriptive.  No more than once. 
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Question 4:  Is there enough information provided by the VFT model to conduct proper  
                    documentation? 
 
 
Answers: 
 
Subject A: 
 
Yes… much better than current process. 
 
 
Subject B: 
 
Yes. 
 
 
Subject C: 
 
The ability to select additional factors and assign value to these and how each relates to 
the total value and to the other proposals is very good documentation. 
 
 
Subject D: 
 
Yes. 
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Question 5:  What information, if any, needs to be more evident when utilizing the VFT  
                     model? 

 
 
Answers: 
 
Subject A: 
 
Nothing that I can think of. 
 
 
Subject B: 
 

1. Capability of Contractors 
2. Expertise of Contractors 
3. Disciplines involved  

 
 
Subject C: 
 
I was not able to identify further information needs at this time. 
 
 
Subject D: 
 
None. 
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Question 6:  Is a VFT model a viable tool for the evaluation process of SABER Source             
                    Selection? 
 
 
Answers: 
 
Subject A: 
 
Yes. 
 
 
Subject B: 
 
Yes.  Much better than our current evaluation system. 
 
 
Subject C: 
 
This would be a very useful tool to use in SABER Source Selections.  I feel this model 
would greatly improve the selection process and documentation needs to support 
contractor selection. 
 
 
Subject D: 
 
Yes, I would utilize this tool now if it was made available. 
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